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ESTIMATE RUN 03/17/2004

ESTIMATE SUMMARY 11:41:49

CONTID: C14291         ESTIMATE NO: 0004 FINL 2002

PCN: 14291-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD @ FLORIDA AVE PERCENT TIME:

PROJECT NO: SHE 0831-090                  

PARKER RD @ FLORIDA AVE

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 03/17/2004 DATE TIME STARTED 09/02/2003

1500 WEST CEDAR AVENUE DATE LET 04/17/2003 DATE WORK BEGAN 09/02/2003

 DATE AWARDED 05/01/2003 DATE TIME STOPPED 01/08/2004

 DATE CONTRACT EXECUTED 05/15/2003 DATE ACCEPTED 01/08/2004

DENVER CO 80233     303 733 2028 DATE NOTICE TO PROCEED 09/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 232,385.99 PARTICIPATING $ $ 544.70

AWARD PROJECT AMT: 210,527.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,340.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.57

WORK DAYS

WORK DAYS

99.28%

1,664.75

544.70

544.70

2,885.57

$

$

$

$

230,721.24

0.00

230,721.24

0.00

230,721.24

0.00

0.00

230,721.24

0.00

AMOUNT DUE 230,721.24 2,885.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,885.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 14291-BID    ESTIMATE RUN 03/17/2004

PROJECT: SHE 0831-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 85.360

0.000

202-00200  
 

85.360

SY  

28.00000 2,390.0885.360

0.00

0010 *REMOVAL OF CURB AND GUTTER 127.100

0.000

202-00203  
 

127.100

LF  

12.75000 1,620.53127.100

0.00

0015 *REMOVAL OF PAVEMENT MARKING 1,816.000

0.000

202-00250  
 

1,816.000

SF  

3.00000 5,448.001,816.000

0.00

0020 REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

70.00000 420.006.000

0.00

0025 REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

50.00000 100.002.000

0.00

0030 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0035 POTHOLING 40.500

0.000

203-01597  
 

40.500

HOUR

135.00000 5,467.5040.500

0.00

0040 EROSION BALES (WEED FREE) 22.000

0.000

208-00011  
 

22.000

EACH

30.00000 660.0022.000

0.00

0045 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

2.50000 0.000.000

0.00

0050 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0055 STORM DRAIN INLET PROTECTION 6.000

0.000

208-00050  
 

6.000

EACH

75.00000 450.006.000

0.00
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PCN: 14291-BID    ESTIMATE RUN 03/17/2004

PROJECT: SHE 0831-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0065 EROSION CONTROL SUPERVISOR 10.000

0.000

208-00205  
 

10.000

HOUR

60.00000 600.0010.000

0.00

0070 RESET FIRE PREEMPTION UNIT AND TIMER 2.000

0.000

210-00866  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0075 RESET COORDINATION UNIT 1.000

0.000

210-00870  
 

1.000

EACH

250.00000 250.001.000

0.00

0080 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

1,800.00000 0.000.000

0.00

0085 MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.000

ACRE

1,800.00000 0.000.000

0.00

0090 MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

3.50000 0.000.000

0.00

0095 *DRILLED CAISSON (36 INCH) 54.000

0.000

503-00036  
 

54.000

LF  

165.00000 8,910.0054.000

0.00

0100 FENCE (TEMPORARY) 132.000

0.000

607-11580  
 

132.000

LF  

6.00000 792.00132.000

0.00

0105 *CONCRETE SIDEWALK 34.000

0.000

608-00000  
 

34.000

SY  

70.00000 2,380.0034.000

0.00

0110 *CONCRETE CURB RAMP 45.000

0.000

608-00010  
 

45.000

SY  

160.00000 7,200.0045.000

0.00
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PCN: 14291-BID    ESTIMATE RUN 03/17/2004

PROJECT: SHE 0831-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB AND GUTTER TYPE 2 (SECTION I-B) 108.000

0.000

609-21010  
 

108.000

LF  

19.00000 2,052.00108.000

0.00

0120 2 INCH ELECTRICAL CONDUIT 301.000

0.000

613-00200  
 

301.000

LF  

5.50000 1,655.50301.000

0.00

0125 2 INCH ELECTRICAL CONDUIT (JACKED) 373.000

0.000

613-00201  
 

373.000

LF  

8.00000 2,984.00373.000

0.00

0130 3 INCH ELECTRICAL CONDUIT 294.000

0.000

613-00300  
 

294.000

LF  

6.00000 1,764.00294.000

0.00

0135 3 INCH ELECTRICAL CONDUIT (JACKED) 746.000

0.000

613-00301  
 

746.000

LF  

9.00000 6,714.00746.000

0.00

0140 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0145 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000

0.000

613-70250  
 

3.000

EACH

325.00000 975.003.000

0.00

0150 SIGN PANEL (CLASS I) 28.000

0.000

614-00011  
 

28.000

SF  

8.50000 238.0028.000

0.00

0155 SIGN PANEL (CLASS II) 35.000

0.000

614-00012  
 

35.000

SF  

11.00000 385.0035.000

0.00

0160 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 81.000

0.000

614-01552  
 

81.000

LF  

11.50000 931.5081.000

0.00

0165 PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

460.00000 3,680.008.000

0.00
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PCN: 14291-BID    ESTIMATE RUN 03/17/2004

PROJECT: SHE 0831-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC SIGNAL FACE (12-12-12) 11.000

0.000

614-70336  
 

11.000

EACH

765.00000 8,415.0011.000

0.00

0175 TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000

0.000

614-70560  
 

9.000

EACH

1,110.00000 9,990.009.000

0.00

0180 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

5,500.00000 22,000.004.000

0.00

0185 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000

0.000

614-81155  
 

3.000

EACH

11,600.00000 34,800.003.000

0.00

0190 CONTROLLER (TYPE 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

18,500.00000 18,500.001.000

0.00

0195 *THERMOPLASTIC PAVEMENT MARKING 984.000

0.000

627-00002  
 

984.000

SF  

6.00000 5,904.00984.000

0.00

0200 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

0.000

GAL 

250.00000 0.000.000

0.00

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

138.000

0.000

627-30405  
 

138.000

SF  

17.00000 2,346.00138.000

0.00

0210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

998.000

0.000

627-30410  
 

998.000

SF  

12.50000 12,475.00998.000

0.00

0215 *FLAGGING 205.750

0.000

630-00000  
 

212.750

HOUR

19.25000 3,960.69205.750

0.00

0220 *UNIFORMED TRAFFIC CONTROL 4.000

0.000

630-00003  
 

4.000

HOUR

55.00000 220.004.000

0.00
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PCN: 14291-BID    ESTIMATE RUN 03/17/2004

PROJECT: SHE 0831-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

75.00000 0.000.000

0.00

0230 *TRAFFIC CONTROL MANAGEMENT 30.000

0.000

630-00012  
 

32.000

DAY 

375.00000 11,250.0030.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.400

0.600

630-80341  
 

6.000

EACH

60.00000 360.006.000

36.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.200

1.800

630-80342  
 

18.000

EACH

60.00000 1,080.0018.000

108.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

60.00000 480.008.000

48.00

0250 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000

8.000

630-80344  
 

80.000

SF  

10.00000 800.0080.000

80.00

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

900.00000 900.001.000

90.00

0260 *DRUM CHANNELIZING DEVICE 16.200

1.800

630-80360  
 

31.000

EACH

60.00000 1,080.0018.000

108.00

0265 *TRAFFIC CONE 74.700

8.300

630-80380  
 

83.000

EACH

9.00000 747.0083.000

74.70

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14291-BID    ESTIMATE RUN 03/17/2004

PROJECT: SHE 0831-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A LANDSCAPING 1,031.440

0.000

700-70310  
 

1,031.440

F A 

1.00000 1,031.441,031.440

0.00

0286 *DRILLED CAISSON (48 INCH) DRILLED CAISSON (48") MSR 
LINE #2

21.000

0.000

503-00048  
 

21.000

LF  

180.00000 3,780.0021.000

0.00

0287 SIG-LIGHT POLE STEEL (1-65 FT) TRAFFIC SIGNAL-LIGHT 
POLE (1-65 FOOT MAST ARM)

1.000

0.000

614-81165  
 

1.000

EACH

22,335.00000 22,335.001.000

0.00

CAT 230,721.24544.70232,385.99CURRENT AMT0200 $ $ $

$ 230,721.24544.70$232,385.99$CURRENT AMTPROJECT TOTAL


